

SECRET*Hazel*DPS-6608
COPY 1 OF 2

File Nr. 3932

P. O. Box 36
Warner Robins, Georgia
29 December 1958

SUBJECT: Incomplete Work Orders, Contract BC-450

25X1A

TO:

Mid City Station
Washington, D. C.

Dear Dan:

Reference your letter, file DPS-5982, dated 3 December 1958. Our records indicate that we issued forty-eight (48) work order requests against Contract BC-450 for the period 1 July 1956 through 30 June 1958.

Listed below is current status of each work order as reflected by our records: a.-

Work Order Nr.	Date Issued	Nr. Line Items	Current Status
1-31-1	31 Jan 57	1	Complete-material returned
2-6-2	2 Feb 57	2	Complete-material returned
3-23-3	22 Mar 57	1	Complete-material returned
4-5-4	5 Apr 57	1	Complete-material furnished GFE
4-15-5	15 Apr 57	2	Complete-material returned
4-17-6	17 Apr 57	1	Complete-material returned
4-19-7	19 Apr 57	1	Complete-material returned
4-23-8	23 Apr 57	1	Complete-material returned
4-29-9	29 Apr 57	1	Complete-material returned
5-22-10	22 May 57	1	Complete-material returned
7-31-11	1 Aug 57	1	Complete-Contract SC-21-54
8-9-12	9 Aug 57	3	Complete-Contract SC-21-54
8-12-13	12 Aug 57	2	Incomplete, "C" Configuration Nr. 4 still in test at last report
8-12-14	12 Aug 57	1	Complete-material returned
8-27-15	27 Aug 57	1	Cancelled-work performed by P.E.

SECRET

SECRET

File Nr. 3932

<u>Work Order Nr.</u>	<u>Date Issued</u>	<u>Nr. Line Items</u>	<u>Current Status</u>
9-24-16	24 Sep 57	1	Complete-material returned
10-2-17	18 Oct 57	1	Complete-material returned
10-14-18	14 Oct 57	2	Complete-material returned
10-25-19	25 Oct 57	1	Complete-material returned
11-4-20	4 Nov 57	2	Complete-material returned
11-20-21	20 Nov 57	11	Incomplete-see par b
11-20-22	20 Nov 57	1	Complete-material returned
12-2-23	2 Dec 57	1	Complete-material returned
12-24-24	24 Dec 57	3	Incomplete-see par b
2-4-25	4 Feb 58	5	Complete-material returned
2-7-26	7 Feb 58	1	Complete, material returned
2-10-27	10 Feb 58	1	Complete-material returned
2-26-28	26 Feb 58	2	Complete-material returned
3-3-29	3 Mar 58	2	Complete-material returned
3-6-30	6 Mar 58	1	Complete-material returned
3-25-31	25 Mar 58	1	Complete-material returned
4-2-31	2 Apr 58	2	Cancelled-complete
4-9-32	9 Apr 58	2	Complete-material returned
4-9-33	9 Apr 58	1	Incomplete-see par b
4-17-34	17 Apr 58	2	Incomplete-see par b
4-25-35	25 Apr 58	1	Complete-material returned
4-30-36	30 Apr 58	1	Incomplete-see par b
5-6-37	6 May 58	4	Incomplete-see par b
5-9-38	9 May 58	6	Complete
5-12-38	12 May 58	11	Incomplete-see par b
5-13-39	13 May 58	3	Complete-material returned
5-15-40	15 May 58	1	Complete-material returned
5-21-41	21 May 58	1	Complete-material returned
6-2-42	2 Jun 58	6	Incomplete-see par b
6-5-43	5 Jun 58	2	Complete-material returned
6-12-44	12 Jun 58	11	Incomplete-see par b
6-24-45	24 Jun 58	2	Amended 8 Jul 58 - Complete
6-27-46	27 Jun 58	3	Incomplete-see par b

b. Of the above, eleven (11) work orders are incomplete. The incomplete requests are as follows:

<u>Work Order Nr.</u>	<u>Nr. Line Items</u>	<u>Items and Quantities Outstanding</u>
8-12-13	2	C Configuration #4 returned for installation of optics and flight test. No confirmation of completion
11-20-21	11	6 ea 732400, 4 ea 738143 and 2 ea 738209-B
12-24-24	3	1 ea 732135, 3 ea 738209-B
4-9-33	1	1 ea 738000
4-17-34	2	1 ea 731445

SECRET

SECRET


File Nr. 3932

<u>Work Order Nr.</u>	<u>Nr. Line Items</u>	<u>Items and Quantities Outstanding</u>
4-30-36	2	1 ea 737502-25
5-6-37	4	1 ea 738000
5-12-38	11	1 ea 732135, 8 ea 732400, 1 ea 735550, 1 ea 735605, 1 ea 735670
6-2-42	6	1 ea 737500, 7 ea 738000
6-12-44	11	1 ea 731500, 1 ea 735624-1
6-27-46	3	3 ea 737502-25, 1 ea 738000

Recent telephone information from Hycon Representative indicates emphasis is being placed on repair program to clear up outstanding items.

If I can be of further assistance please feel free to call.

Sincerely,



25X1A

SECRET